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% OF TASK UPDATE & COMMENTS 

DATE COMPLETE
Capital  Projects 
McPhee Meadows Detailed Design Q1 2024 50% Reviewing concept design options.  Report back to Council soon.
1st St Lift Station Design and Construction Q4 2024 45% Re‐tender Q1 of 2024.  Construction Q2/Q3 of 2024.
Sandwick Water Main ‐ Fire Flow Upgrades Design and Construction Q4 2023 90% Substantial completion achieved.  On schedule and under budget.

Puntledge Sewer/Comox Rd Crossing Detailed Design Q2 2024 90%
Tender Q1 of 2024.  Anticipating cost increase due to contaminated soils in 
the area.

Ryan Road from Sandwick to Back Rd ‐ Sidewalk/Bike 
Lane

Options Analysis Q1 2024 15%
Following MOTI discussion, revisiting Options.  Consultant contract 
awarded and proceeding.

Cousins Ave. Complete St. Options Analysis Q1 2024 75% Community open‐house complete.  Report back to Council soon.

East ‐West Multi Use Path Connector (Tunner MUP) Options Analysis Q1 2024 15% Consultant contract awarded and proceeding.

Operational Projects 
Dike Replacement/Flood Mitigation Planning (Flood 
Management)

Phase 2 Q1 2024 90% Design/analysis progressing well.  Community engagement completed.

Anderton Dike Remediation Options Analysis Q2 2023 100% Options Analysis complete.  Proceeding with preliminary design.
Integrated Rainwater Management Plan Phase 3 Q1 2024 95% Design/analysis nearly complete.

Air Quality Initiative (Partner CVRD)  On‐going 100%
Seasonal communications campaign launched.  Purple Air Monitor 
Network in service.

2023 Corporate Emissions Inventory and LGCAP survey  Annual Submission Q2 2023 100% Completed.

South Courtenay Sewer Servicing Options Analysis Options Analysis Q1 2024 98%
Options Analysis nearing completion.  Reviewing alignment with CVRD 
South Sewer Extension project.

Strategic Priorities 
East Courtenay Firehall Options Analysis Q1 2024 25% Contract awarded, developing options.
Dingwall Steps Design and Construction Q4 2023 85% Concrete work complete.  On schedule and under budget.
6th St Bridge Detailed Design Q1 2024 100% Design Complete.  Awaiting grant results.


