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% OF TASK UPDATE & COMMENTS 

DATE COMPLETE
Capital  Projects 
1st St Lift Station Construction Q4 2024 25% Construction underway.
Puntledge Sewer/Comox Rd Crossing Construction Q4 2024 15% Tender awarded.  Construction starting soon.

McPhee Meadows Detailed Design Q3 2024 50%
Reviewing design options to create accessible pathway to meadow.  
Requires approval of Enviormnment Canada and Nature Trust BC.

Ryan Road from Sandwick to Back Rd ‐ 
Sidewalk/Bike Lane

Options Analysis Q2 2024 90% Options Analysis at 90%.  Report back to Council soon.

Cousins Ave. Complete St. Options Analysis Q2 2024 90% Options Analysis at 90%.  Report back to Council soon.

East ‐West Multi Use Path Connector (Tunner MUP) Options Analysis Q2 2024 90% Options Analysis at 90%.  Report back to Council soon.

Sandwick Water Main Construction Q4 2023 100% Completed on time and under budget.
Lake Trail MUP Detailed Design Q4 2024 50% Complete Detailed Design in 2024.  Construction in 2025.
Memorial Outdoor Pool  Options Analysis Q4 2024 0% Developing Terms of Reference.
South Courtenay Sewer Detailed Design 0% Defer until Q4 2024, due to capacity.
Bridge Building Demolition Design/Demolish 0% Defer until Q4 2024, due to capacity.
Anderton Sanitary Lift Station Options Analysis 0% Defer until Q4 2024, due to capacity.

Operational Projects 
Dike Replacement/Flood Mitigation Planning (Flood 
Management)

Phase 2 Q2 2024 90% Nearing final draft.  Present to Council soon.

Integrated Rainwater Management Plan Phase 3 Q2 2024 95% In final draft.  Present to Council soon.

Corporate Climate Action Plan Master Plan Q4 2024 2%
RFP for Zero Emissions Vehicles study has closed, and staff are evaluating 
proposals.  RFP for Corporate Energy Management is open. RFP for 
Cliamte Action Plan will be released soon. 

Air Quality Initiative (Partner CVRD)  Maintenance On‐going 100%
Seasonal communications campaign launched.  Purple Air Monitor 
Network in service.

2024 Corporate Emissions Inventory and LGCAP 
survey 

Annual Submission Q3 2024 20%
Provincial LGCAP Survey opened.  Staff are preparing annual GHG 
inventory. 

Anderton Dike Remediation
Risk Management & Preliminary 
Design

15%
Risk letters released to residents.  Defer Preliminary Design until Q3 2024, 
due to capacity.

Strategic Priorities 
East Courtenay Firehall Options Analysis Q2 2024 90% Options Analysis at 90%.  Report back to Council soon.
6th St Bridge Construction Q1 2026 10% Grant awarded.  Preparing Tender package.
Dingwall Stairs Construction Q4 2023 100% Completed on time and under budget.

CVRD ‐ Regional Project 
Sewer Conveyance Project Project Liason Support on‐going.
Sewer Extentsion South TACPAC Member TACPAC completed.
Water Master Plan Project Liason Support on‐going.
Liquid Waste Management Plan TAC Member Restarting soon.


