

SR DDS 11-13-2024 DPA amendments for SSMUH – Consultation Requirements
Attachment 1 – Communication and Consultation Plan

Phase 1: Public and Interest Holder Consultation		
1.	Prepare engagement materials including online materials and for open house	November 2024
2.	Social Pinpoint tile page with project FAQ, resources and feedback opportunity online (short survey, general comments, staff contact)	November 2024
3.	Invitation to targeted development industry workshop, and contact to intergovernmental and interjurisdictional interest holders	Early January 2025
4.	Hold targeted development industry workshop	January 2025
5.	Hold intergovernmental and interjurisdictional consultation	January 2025
6.	Advertisements to public open house	Early February 2025
7.	Hold public open house (in person option and online)	February 2025
8.	Staff prepare 'What We Heard Report'	March 2025
Phase 2: Council Bylaw Readings and Public Hearing		
9.	Council 1 st and 2 nd OCP and Zoning Amendment Bylaw readings including 'What We Heard Report'	March 2025
10.	Update Social Pinpoint page with proposed Bylaw Amendments, Staff Report and 'What We Heard Report', and provide notice of Public Hearing (If Bylaw 1 st and 2 nd readings pass) (Minimum two weeks)	March 2025
11.	Public Hearing (written and verbal submissions accepted)	April 2025
12.	Council 3 rd and Adoption of OCP and Zoning Amendment Bylaw, including responses to public comments at public hearing if applicable	May 2025